Project Management Plan: Project Schedule																											
	Apr '22		ay '22		ın '22	Jul			g '22		Sep '22		Oct '22		ov '22		c '22		lan '23		'23		r '23	Apr '		May	
Week	25	2 9	16 23	30 6 1	3 20 27	4 11	18 25	1 8	15 22 2	29 5	12 19	26 3	10 17 24	31 7 14	4 21 2	8 5 12	19 26	2 9	16 23	30 6 13	20 27	6 13	20 27	3 10	17 24 1	8 15	5 22 29
Task 1: Project Management Strategy, Communications Strategy, ar	nd ITS Visi	on/Goa	ls Memo																								
NTP	Х																										
1.1 PM Kick-off Meeting		**																									
1.2 Monthly PM Briefings (virtual)				***		);		**		***		***		***		***		<b>::</b>		***		***		***			
1.3 Project Management & Communications Strategies																1											
1.4 SCDOT Coordination Meeting				**																							
1.5 Core Team Meeting #1				2	*																						
1.6 Regional ITS Architecture Educational Mini-Presentation																											
1.7 Working Draft ITS Vision/Goals Memo																											
Task 2: Regional Baseline Inventory																											
2.1 Preliminary Regional Baseline Inventory																											
2.2 Stakeholder Workshop #1																											
2.3 Final Regional Baseline Inventory																											
2.4 Gap Assessment																											
2.5 Core Team Meeting #2								ż	**																		
Task 3: Regional ITS Architecture																											
3.1 Kick-off Presentation Slides																											
3.2 Draft Regional ITS Architecture Website and Document											<u> </u>																
3.3 Stakeholder Workshop #2											<u> </u>																
3.4 One-on-One Meetings																											
3.5 Revised Regional ITS Architecture and Document																										7 1	
Review of Revised Regional ITS Architecture and Document																											
3.6 Follow-up Meetings																											
3.7 Core Team Meeting #3														***													
3.8 Final Regional ITS Architecture Website and Document																P.											
Task 4: Data Governance Best Practices Report																											
4.1 Summary of Existing and Planned Data Interconnects																											
4.2 Draft Data Governance Best Practices Document																											
Review of Draft Best Practices Document																											
4.3 Core Team Meeting #4																		***									
4.4 Final Data Governance Best Practices Document																											
Task 5: Regional ITS Deployment Guide																											
5.1 Draft Project List																											
5.2 Draft Regional ITS Deployment Guide Website																											
5.3 Draft Pilot Project Deployment Guides																											
5.4 Revised Regional ITS Deployment Guide Website																											
5.5 Video-Based User Guides																											
5.6 Stakeholder Workshop #3 - Training Session																				***							
Review of Draft Final Products																											
5.7 Draft Final Regional ITS Deployment Guide Website																											
5.8 Optional: Core Team Meeting #5																							***				
5.9 Final Regional ITS Deployment Guide Website (+final V/G Memo)																											
5.10 Project Close-Out Meeting																									<u> </u>	4	